

SECRET

NPIC/TSSG/DED-1734-69

23 July 1969

MEMORANDUM FOR: Executive Director, National Photographic Interpretation Center

SUBJECT : High Precision Stereo Comparator Program

1. Per your request, the following information is provided.

2. [ ] Project Manager, visited [ ] the week of 16 June 1969 to monitor the progress of the optical subcontract for the High Precision Stereo Comparator. [ ] reports that the fabrication of the individual optical and mechanical parts for the optical system has been completed by [ ] has started to fashion these individual parts into subassemblies and [ ] PERT chart indicates that they are maintaining their fabrication schedule.

3. [ ] feels that while [ ] is presently on schedule, we should be prepared for some slippage in the schedule. In his trip report to us [ ] states: "There is one fundamental problem with the existing [ ] PERT chart in that there is no slack time. Any delays in securing parts for [ ] and any delays due to technical problems at [ ] may well delay the job. At this moment, it appears that an additional month will be required at [ ] that is, the equipment will be completed by [ ] at the end of 1969 instead of by December 1, 1969."

[ ]  
Chief Technical Services & Support Group

Distribution:

Orig - Addressee

2 - NPIC/TSSG

2 - NPIC/TSSG/DED

NPIC TSSG/DED: [ ] (18 July 1969)

Declass Review by  
NIMA/DOD

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

SECRET